
 
 

CALFED BAY-DELTA PROGRAM 
Water Transfers  

     
Water Transfers Program Element Overview 

 
All Program deadlines have been met to date.  A Water Transfers Information Clearinghouse has been established 
and white papers on transfers and related issues have been published.  A panel of interested stakeholders has 
prepared and submitted a water transfers issues report for consideration.  The On Tap web site is operational, but 
refinement will continue into Year 3 due to contracting issues.  Development of in-stream water tracking protocols 
has been pushed back due to delays in the Environmental Water Program. 

 
Program Contact 

 
Richard Hunn – CALFED Bay-Delta Program 
Telephone number (916) 651-9851, e-mail address rhunn@water.ca.gov 
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Program Element Summary Tasks
ROD Program 
Cost Estimates

Revised Program 
Cost Estimates

FUNDING* 
YEARS 1 -3 STATE FEDERAL

LOCAL/
WATER USER

ACTUALS** 
YEARS 1&2 STATE FEDERAL

LOCAL/
WATER USER

1
Increase the Availability of Existing Facilities for 
Water Transfers $2,700 $1,050 $152 $152 $0 $0 $72 $72 $0 $0

2
Lower Transaction Costs Through Permit 
Streamlining and Improved Contracting Processes $4,600 $2,400 $294 $294 $0 $0 $71 $71 $0 $0

3
Increase Availability of Market Information to 
Stake-Holder and Permitting Communities $8,200 $2,170 $901 $684 $217 $0 $758 $541 $217 $0

4 Oversight & Coordination $0 $1,050 $941 $941 $0 $0 $795 $795 $0 $0

5 $0 $0 $0 $0 $0 $0 $0 $0

6 $0 $0 $0 $0 $0 $0 $0 $0

7 $0 $0 $0 $0 $0 $0 $0 $0

8 $0 $0 $0 $0 $0 $0 $0 $0

9 $0 $0 $0 $0 $0 $0 $0 $0

10 $0 $0 $0 $0 $0 $0 $0 $0

11 $0 $0 $0 $0 $0 $0 $0 $0

12 $0 $0 $0 $0 $0 $0 $0 $0

13 $0 $0 $0 $0 $0 $0 $0 $0

14 $0 $0 $0 $0 $0 $0 $0 $0

15 $0 $0 $0 $0 $0 $0 $0 $0

16 $0 $0 $0 $0 $0 $0 $0 $0

17 $0 $0 $0 $0 $0 $0 $0 $0

Totals
$15,500 $6,670 $2,288 $2,071 $217 $0 $1,696 $1,479 $217 $0

Comments:   *Funding = State encumbrances / expenses and Federal obligations (Years 1 & 2 plus approved budget for year 3)

**Actuals = State encumbrances / expenses and Federal obligations for years 1 & 2. State fiscal years 07/01/00 to 06/30/02 & Federal fiscal years 10/01/00 to 09/30/02.

WATER TRANSFERS ENCUMBRANCES /  EXPENDITURES /  OBLIGATIONSSTAGE I COST ESTIMATES APPROVED FUNDING THROUGH YEAR 3
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CALFED - Water Transfers Program Element Summary Bar Chart by Tasks 
(dollars in thousands)
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CALFED - Water Transfers Program Element Bar Chart Comparison 
Funding for Years 1, 2, & 3 vs. Encumbrances/Expenditures/Obligations Years 1 & 2 

(dollars in thousands)
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CALFED Bay-Delta Program
Water Transfers Program
Water Transfers Program Summary 07/00 09/07

Increase the Availability of Existing Facilities for Water Transfers 07/00 09/07

    12/01 - Convene Panel to Review Conveyance Changes 12/01

Lower Transaction Costs Through Permit Streamlining and Improved Contracting Processes 07/00 09/07

    07/02 - Convene Panel to Draft Recommendations for a Streamlined Transfer Approval Process 07/02

    02/03 - Recommendations for Streamlining Approval Process 02/03

Increase Availability of Market Information to Stockholder and Permitting Agencies 07/00 09/07

    12/00 - Provide Operational On-Tap Website 12/00

    04/02 - Establish Water Transfer Information Clearinghouse 04/02

    07/03 - Evaluation Report on Socio-economic Impacts 07/03

CALFED Revised December 17, 2002
Report Date: January 2003 Prog. Element Summary
Schedule Prepared by: CAS Current Schedule
California Department of Water Resources Sub-task 
Division of Engineering Remaining Milestone
Contract Administration Section Completed Milestone
Sheet 1 of  1

2001 2014 2015Activity Description

CALFED  Bay-Delta Program 
Schedule Summary
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